

Timelines to be followed:

Sno	Activity	Timeline
1	Meeting the officials of BC Welfare Department	18 th – 25 th May
2	Preparation of Action Plan	27 th May -1 st June
2	Obtain the list of SHG women who are willing to take up this project from the SLFs.	3 rd -7 th June
3	Assignment of Hostels to the Tailors (Matching and Batching)	1 st – 7 th June
4	Orientation to the SHG women all the ULBs about the project.	10 th -15 th June.
5	Coordination and Processing of Travel allowance to the SHGs	17 th -22 nd June
6	Transporting of Sewing Machines to the Hostels	24 th – 29 th June
7	Stitching of Uniforms	1 st July – 10 th July


Addl.Mission Director