



పట్టణ పేదరిక నిర్మూలన సంస్థ, తెలంగాణ
Mission for Elimination of Poverty in Municipal Areas
Department of Municipal Administration and Urban Development, Govt of Telangana



From
Smt. P. Anuradha,
Mission Director (FAC),
MEPMA,
Hyderabad.

To
All the Project Directors,
AC, UCD, GHMC,
Telangana,

Lr. No. 699/TS/C1/2014, Dated: 2/-10-2014

Sub: MEPMA - Livelihood Trainings - Implementation Action Plan of 2014-15 - Reg.

Ref: 1. Action Plan for the year 2014-15.

2. PDs meeting held on 12.09.2014 at MEPMA head office.

As a part of the Action Plan for the year 2014-15, all the Project Directors are instructed to complete the Livelihood trainings to the CBOs in different levels.

As the progress is very poor in the districts, the following are the activities to be taken up by the DPMUs on priority.

S. No	Activity	No of Days	Timeline	Resource Person	Remarks
1	TLF OB training	2	Last week of Oct	2 DRP-LH	All towns at district level
2	TLF sub committee	2	Nov 1 st week	2 DRP-LH	All towns at district level
3	SLF RPs training	1	Nov 1 st week	1 DRP & 1 ToT CRP	NULM Towns at ULB level
4	SLF subcommittee	2	Nov 2 nd week	1 DRP & 1 ToT CRP	NULM Towns at ULB level
5	SLF EC & OB members training	2	Nov 3 rd week	2 CRPs	NULM Towns at slum level

Further, the above trainings may be organized through deploying CRPs-LH & IB as per the IB norms followed for the previous trainings and communicate the schedule to Head Office. Funds may utilize from Training Component of SM & ID under NULM.

Therefore all the Project Directors are instructed to complete the trainings strictly following the timelines without fail.


MISSION DIRECTOR (FAC)

18/10/14