



పట్టణ పేదరిక నిర్మూలన సంస్థ (ఆం.ప్ర)
MISSION FOR ELIMINATION OF POVERTY IN MUNICIPAL AREAS
 Department of Municipal Administration & Urban Development, GoAP



Implimentation of SJSRY Scheme - USEP & UWSP - 2013-14

Action - Plan 2013-2014

Sl.No.	Item of Work	Time Schedule
1	Printing of Applications	5th March 2013
2	Distribution of applications in SLF Meetings	09th to 20th March 2013
3	Collection of Applications from the applicants	1 st to 30th April 2013
4	Verification and scrutiny of applications and forwarding to the concerned Bank branches with due acknowledgement	15 th May 2013
4	Staff to pursue with the Bankers and obtain consent letters	Up to June 30th 2013
5	To Process the file to the District Collector and obtain the sanctions	Up to July 31st 2013
6	Release of subsidy to the banks	1 st Aug.to Sept 30th
7	Grounding of Units	Before Nov. 30 th 2013
8	Inspection and monitoring of Units	Before 31 st Dec. 2013
9	Submission of U.C.	Up to March 31 st 2014

(Sd/-) Mission Director