Minutes of the review meeting held on 21-09-2015 by the Mission Director, MEPMA Smt. K.Nirmala, IAS,

The Mission Director, MEPMA has reviewed all the subjects with the MEPMA staff and representatives of APITCO and given the following instructions.

Employment through Skill Training & Placement (EST&P):

- Allot the batches of one STP to different Certifying Agencies.
- Attendance of the trainees whose updation of the attendance pending to be cleared immediately.
- Reasons to be obtained from the Assessment Agencies regarding assessments pending.
- Online reports to be generated for the following:

How many batches are ready for Assessment.

Number of batches undergoing training.

How many Assessments done in a particular month.

To show the number of batches completed and ready for Assessment when DMC cleared 'Inception'.

- List of interested SHG members for Tailoring to be obtained and handover to APITCO for free training.
- Job aspirants from AC Guards community to be sent to the Security Guard Jobs offered by G4S security Agency.
- Pending bills in the logins of DMCs and PDs to be cleared immediately.

(Action: SMC-EST&P)

Self Employment Program (SEP):

- Online updation of SEP progress to be done.
- · APITCO to show Progress of grounding Units
- 200 units to be grounded by 28.09.2015.
- Contact some bankers and confirm whether they received the targets from their control banks.
- APITCO to study on the establishment of Modern Laundry by SHGs.

(Action: DMC-LH)

Social Mobilization & Institution Development (SM&ID) & Health:

- Conversion of VOs into SLFs to be completed by 28.09.2015
- Base Maps to be kept ready for Health facilities mapping for 41 towns under NUHM by 26.09.2015.
- Surgical Screening Camps for PWD persons to be arranged in Adilabad and Warangal by 1st week of October 2015.

(Action: SMC – SM&ID)

CB&T:

• The internal change of ULBs for recruitment of COs file to be circulated immediately.

(Action: SMC-CB&T) &

Housing for All:

SKS data to be used for 37 towns.

(Action: SMC- Housing for All)

Bank Linkage:

- Focus on poor progress districts viz., Adilabad, Medak, Mahabubnagar and Nalgonda.
- Talk to Banks at districts to improve the progress. Contact three banks every week.
- Follow-up with Non data sharing banks for data sharing
- Follow-up with DMCs (BL) for achieving 50% target by end of Sept. 2015

(Action: SMC-BL)

Shelter for Urban Homeless:

 Obtain proposals from Ramagundam and Siddipet for establishment of Shelter for Urban Homeless.

(Action:SMC-Shelters)

Street Vending:

- Get information on the proposals Technical sanction approved, Tenders called for, Grounded, completed etc..
- E.E. of MEPMA to monitor the stage of works for the approved proposals.

(Action: SMC-Street Vending)

MIS Issues:

- All SMCs to study NULM reports of concerned subject thoroughly for preparation of Monthly Progress Reports (MPRs).
- MPRs to be uploaded by concerned SMC/DMC

(Action: All SMCs)

Tour Programs:

• All SMCs to submit the Schedule of Advance Tour Programs

(Action: All SMCs)

Mission Directo

3/15