

Action plan for.

Establishment of APITCO garment centers in districts

APITCO

Quarterly Plan for Location wise Targeted Number of Trainees											
Sl.No	Location (City/ Town/ Village)	District	State	Plan for next 4 quarters						Total Plan for forthcoming year	Proposed Date of Commencement
				2014-15		2015-16		(a+b+c+d)			
				Q 3	Q 4	Q 1	Q 2				
				(a)	(b)	(c)	(d)				
1	Siricilla	Karimnagar	Telangana	35	35	35	0	105	17-11-2014		
2	Karimnagar	Karimnagar	Telangana	35	35	35	35	140	17-11-2014		
3	Gundlupochampally (Medchal)	Rangareddy	Telangana	35	35	0	35	105	17-11-2014		
4	Serilingampally	Rangareddy	Telangana	35	35	35	0	105	17-11-2014		
5	Khammam	Khammam	Telangana	35	35	0	35	105	17-11-2014		
6	Sathupally	Khammam	Telangana	35	35	25	0	95	20-11-2014		
7	Adilabad	Adilabad	Telangana	35	35	35	0	105	20-11-2014		
8	Mahabubnagar	Mahabubnagar	Telangana	35	35	0	35	105	20-11-2014		
9	Gadwal	Mahabubnagar	Telangana	35	35	0	35	105	20-11-2014		
10	Nizamabad	Nizamabad	Telangana	30	30	35	0	95	17-11-2014		
11	Kamareddy	Nizamabad	Telangana	35	35	0	35	105	17-11-2014		
12	Sangareddy	Medak	Telangana	35	35	35	0	105	20-11-2014		
13	Siddipet	Medak	Telangana	35	35	35	0	105	20-11-2014		
14	Warangal	Warangal	Telangana	35	35	35	35	140	20-11-2014		
15	Jangoan	Warangal	Telangana	35	35	35	0	105	17-11-2014		
16	Nalgonda	Nalgonda	Telangana	35	35	35	25	130	17-11-2014		
17	Bhongir	Nalgonda	Telangana	35	35	30	25	125	20-11-2014		
18	Hyderabad City	Hyderabad	Telangana	70	70	30	0	170	20-11-2014		
TOTAL				660	660	400	330	2050	20-11-2014		

[Signature]

T. Srinivas Raghu
T. Srinivas Raghu
T. Srinivas Raghu
Senior Consultant
APITCO Limited, Hyderabad