

Minutes of the Review Meeting with District Mission Coordinator/ADMCs

held by the Addl Mission Director, MEPMA on 12.10.2017 on all activities of MEPMA

At the outset, the Addl Mission Director welcomed the DMCs and ADCMs to the review meeting on all activities of MEPMA. The following are the districts from which no DMC/ADMC has been attended the review meeting.

1. Kothagudem
2. Gadwal

The Addl Mission Director reviewed all components of DAY-NULM and NUHM and given certain instructions.

Social Mobilization & Institution Development (SM&ID):

- All DMCs are directed to speed up the SHG formation and achieve minimum 70% by 31st October 2017 particularly GHMC and GWMC progress is very poor. The DMC, GHMC informed that 50% of the target will be completed by 7th November 2017 and Addl Mission Director directed to attend the review meeting on 8th November 2017 and submit the weekly action plan.
- MAS updation : To update the left over MAS groups in MEPMA portal. Pending ULBs are Warangal Urban, Nizamabad, Ramagundem, Nalgonda, SCB, Armoor, Zahirabad and Tandoor. (Report Enclosed)
- SHG & SLF Revolving Fund online updation: All DMCs (erstwhile 15 NULM towns) are directed to submit the explanation of delay in online updation by 13th October 2017.
- SLF – Capacity Enhancement Fund online updation: All DMCs are directed to speed up the online updation of previous releases of CEF in SJSRY scheme so that concern ULBs logins will be enabled logins for release of RF to SLFs. (Report enclosed).
- RO funds to trainings: All DMCs are directed not to utilize the RO fund till further directions from Head office, MEPMA.
- Zero member updation: To verify the Data and sort out the data in MEPMA portal by 25th October 2017.
- MAS Trainings: All DMCs are directed under Nation Health Mission to place the ToT Health CRPs in all SLFs and continue the trainings every month in SLF meetings.

Self Employment Programme (SEP):

- DMCs of Sangareddy, Siricilla and Nagarkurnool informed that the targets not communicated to branches from Controllers. The Addl Mission Director instructed the concerned to communicate the copy of targets forwarded to controllers by SLBC.
- Issues with the bankers to be brought to the notice of Head Office team to take necessary action.
- Joint Identification Camps are to be conducted immediately in Peddapally, Warangal Urban for selection of the right beneficiary.
- The repayment details from May 2014 to Sep 2017 are to be entered in MEPMA portal by all towns. And the copy of loan account statement or loan passbook to be maintained for the record. Action would be taken if not updated against the concerned.
- 100% of both Physical and Financial targets under SEP for the year 2017-18 is to be achieved by 30th November, 2017.
- Updation of progress of Self Employment Progress in MEPMA and NULM portals is to be done as per the timelines committed by DMCs and delay in this regard would be viewed seriously.
- Entrepreneurship Development Programme (EDP) trainings to SEP beneficiaries provided by RSETI or any other agency are to be entered into NULM portal by 25th October.

The Addl Mission Director reviewed the zero and below 10% progress districts and the DMCs given the timelines to achieve the targets under SEP for the year 2017-18 including Street Vendors.

Sl. No.	Name of the District	Activity	Date committed by DMC	Next review meeting date with DMC, ADMC, TMC and CO/CLRP
1	Jangoan	To conduct Joint Identification Camps immediately	20-10-2017	21-10-2017
2	Kamareddy	100% units to be grounded	29-10-2017	30-10-2017
3	Mahabubabad	Progress to be updated in MEPMA & DAY-NULM portals	16-10-2017	01-11-2017
		100% units to be grounded	31-10-2017	

File No.MEPMA-MNE/RMoM/1/2017-SMC-ME-MEPMA

4	Mancherial	SEP - 55 units to be grounded.	31-10-2017	01-11-2017
5	Medak	SEP - 50 % of units to be grounded	30-10-2017	01-11-2017
		100 % of units to be grounded	30-11-2017	
6	Rajanna -Sircilla	Progress to be updated in MEPMA & DAY-NULM portals	16-10-2017	--
7	Sangareddy	50 % of units to be grounded	30-10-2017	01-11-2017
8	Vikarabad	80 % of units to be grounded	25-10-2017	26-10-2017
9	Warangal Urban	Completion of Service area wise Joint Identification Camps	28-10-2017	30-10-2017
10	Nizamabad	100 % of units to be grounded	10-11-2017	13-11-2017
11	Warangal Rural	Progress to be updated in MEPMA & DAY-NULM portals (11 units)	22-10-2017	01-11-2017
		50 % of units to be grounded	30-10-2017	
12	Rangareddy	Progress to be updated in MEPMA & DAY-NULM portals (60 Units)	18-10-2017	--
13	Nirmal	Progress to be updated in MEPMA & DAY-NULM portals (24 units)	30-10-2017	01-11-2017

Shelter for Urban Homeless (SUH):

1) Formation of Executive Committees and Meetings:

- The Executive Committees are yet to be formed in Boduppal, Peerjadiguda and Shadhnagar. The DMC of Medchal Malkajgiri and Ranga Reddy Districts to facilitate with concerned Municipal Commissioners and form the Executive Committee for DAY-NULM immediately.
- To conduct the Executive Committee meetings once in a month without fail and send minutes to MEPMA Head Office.

2) Establishment of New Shelters during 2017-18:

Sl. No.	ULB	Target 2017-18	Status and Action to be taken
1	Adilabad	1	Land finalization under process, to finalize the land and submit the DPR by 31st October 2017.
2	Yellandu	1	Building identified, DPR to be submitted by 31st October 2017

File No.MEPMA-MNE/RMoM/1/2017-SMC-ME-MEPMA

3	GHMC	6	Not Identified any location till now, to identify the locations for establishment of new shelters by 15th November 2017 and send the DPR by 30th November 2017
4	Kamareddy	1	Land identified, DPR to be submitted by 31st October 2017
5	Karimnagar	1	Not Identified, to identify the land by 25th October 2017 and send the DPR to HO by 15th November 2017
6	Manchiryal	1	Building identified, DPR to be submitted by 31st October 2017
7	Medchal	1	Building identified, to obtain the approval of Special Officer and submit the DPR by 31st October 2017
8	Bhainsa	1	Land identified, DPR to be submitted by 31st October 2017
9	Nirmal	1	Land identified, DPR to be submitted by 31st October 2017
10	Armoor	1	Land identified, to obtain the approval of Hospital Superintendent and submit by 31st October 2017
11	Nizamabad	1	Building identified, DPR to be submitted by 31st October 2017
12	Vemulawada	1	To identify rented building if Govt Land / unused building is not available and send DPR by 31st October 2017
13	Shadhnagar	1	Not Identified, to identify the land by 25th October 2017 and send the DPR to HO by 15th November 2017
14	Huzurnagar	1	Not Identified any location till now, to identify the location for establishment of shelter by 31st October 2017 and send the DPR by 15th November 2017
15	Kodad	1	Not Identified any location till now, to identify the location for establishment of shelter by 31st October 2017 and send the DPR by 15th November 2017
16	Bhongir	1	Land identified, DPR to be submitted by 31st October 2017
Total		21	

- 3) The DMCs of districts where shelters are functioning have to submit the daily attendance of inmates stayed in shelters on previous day by 11.00 AM every day without fail.
- 4) The DMCs to coordinate with the Municipal Commissioners of GWMC, Nalgonda, Sangareddy, Mahabubnagar & Ramagundum to immediately start the construction / refurbishment of already sanctioned shelters.
- 5) The DMCs to organize Shelter Management Committee meetings atleast once in a month in functioning shelters.

File No.MEPMA-MNE/RMoM/1/2017-SMC-ME-MEPMA

Employment through Skills Training & Placement (EST&P):

- Mobilisation and registration of the candidates for proposed courses.
- Coordinating with the Resource Persons and the Skill Training Partners for identification of the candidates.
- Proportionate representation of the SC, ST, BC and Minorities.
- PWDs representation to be maintained.
- Mobilisation for the ICICI, NSIC, LEAP Career Academy, GMR Academy and Hetero LABS to be done regularly and the list of the candidates.
- The remuneration to the RPs to be facilitated by the DMCs.
- Online updation of the progress of all the ULBs of the District in the DAY-NULM Portal.
- Organise the parents meeting thrice in the duration of all batches.
- Success stories of the placed candidates to be documented every month and submit to this office at least two success stories per month.

Support to Urban Street Vendors (SUSV):

- As per target communicated, Street Vendors to be covered under SEP (I) loans, the time lines as per SEP.
- After Generation in Commissioner login, the Identity Cards to be distributed to surveyed street vendors before 15.11.2017
- Demarcation of Vending Zones to be completed by 31.10.2017
- Minutes of Town Vending Committee meetings to be sent to H.O. without fail
- Financial Literacy Camps and Capacity Building programs to be organized in each and every ULB and attendance to be sent to H.O. without fail. And every street vendor should be covered in these camps by 31.12.2017.
- Facilitate to open a Saving Bank Account of each and every street vendor and online updation in MEPMA portal is mandatory. (Time Line: 20.11.2017)

File No.MEPMA-MNE/RMoM/1/2017-SMC-ME-MEPMA


- To facilitate Insurance i.e. PMSBY and PMJJBY to every street vendor and online updation in MEPMA portal is mandatory. (Time Line: 20.11.2017)
- Training on Street Vendor ACT by DMC / ADMC, Hygiene and waste disposal especially to Food Vendors in coordination with sanitation staff to be conducted. (Time Line:31.12.2017)
- Issue of Vending Certificates to street vendors to be completed by 31.12.2017.

**Additional Mission Director
MEPMA**

Copy to the table of Mission Director, MEPMA

Signature valid

Digitally signed by L
VANDANA KUMAR
Date: 2017.10.21 15:58:12 IST
Reason: Approved



MEPMA - TELANGANA

SM&ID - Action Plan for 2017-18 as on 12.10.2017

Sl.No	Name of the ULB	SM&ID		
		SHG Formation Target	Achievement	% of Achievement
1	Mandamarri (III)	5	0	0.00
2	Kothagudem (I)	7	0	0.00
3	Parkal (NP)	5	0	0.00
4	Ieeja (NP)	2	0	0.00
5	Bodhan (II)	26	0	0.00
6	Jalpally	16	0	0.00
7	Jillelguda	16	0	0.00
8	Meerpet	21	0	0.00
9	Kollapur (NP)	22	1	4.55
10	Ramagundam Corp.	30	2	6.67
11	Siricilla (II)	14	1	7.14
12	Narayanpet (III)	25	2	8.00
13	Badangpet (NP)	35	3	8.57
14	Duppak (NP)	11	1	9.09
15	Nirmal (II)	60	6	10.00
16	Ibrahimpattam (NP)	20	2	10.00
17	Metpally (III)	9	1	11.11
18	Armoor (III)	18	2	11.11
19	Bhainsa (III)	35	4	11.43
20	Huzurabad (NP)	8	1	12.50
21	Medchal (NP)	52	7	13.46
22	Nagarkurnool (NP)	22	3	13.64
23	SCB	200	31	15.50
24	Bellampally (II)	18	3	16.67
25	Jagityal (I)	18	3	16.67
26	Peddapally (NP)	6	1	16.67
27	Vemulawada (NP)	6	1	16.67
28	Manuguru (III)	6	1	16.67
29	Nizamabad Corp.	58	10	17.24
30	Mancherla(I)	47	9	19.15
31	Badepally (NP)	26	5	19.23
32	Jangoan (II)	15	3	20.00
33	Sangareddy (I)	20	4	20.00
34	Husnabad (NP)	5	1	20.00
35	Mahabubnagar (Spl.)	93	19	20.43
36	GWMC	200	41	20.50
37	Kalwakurthy (NP)	34	7	20.59
38	Sadasivpet (III)	14	3	21.43
39	GHMC	2937	631	21.48
40	Korutla (II)	41	10	24.39

SM&ID - Action Plan for 2017-18 as on 12.10.2017

Sl.No	Name of the ULB	SM&ID		
		SHG Formation Target	Achievement	% of Achievement
41	Jammikunta (NP)	4	1	25.00
42	Huzurnagar (NP)	22	6	27.27
43	Khammam Corp.	72	22	30.56
44	Gajwel - Pragnapur (NP)	13	4	30.77
45	Yellandu (III)	6	2	33.33
46	Pedda Amberpet (NP)	30	10	33.33
47	Bhongir (II)	37	13	35.14
48	Karimnagar Corp.	30	11	36.67
49	Narsampet (NP)	8	3	37.50
50	Vikarabad (II)	16	6	37.50
51	Tandur (II)	13	5	38.46
52	Medak (II)	10	4	40.00
53	Devarakonda (I)	10	4	40.00
54	Achampet (NP)	16	7	43.75
55	Mahabubabad (II)	9	4	44.44
56	Zaheerabad (III)	20	10	50.00
57	Kamareddy (II)	4	2	50.00
58	Andole - Jogipet (NP)	9	5	55.56
59	Kodad (II)	36	20	55.56
60	Siddipet (Spl.)	17	10	58.82
61	Nalgonda (I)	21	13	61.90
62	Shadnagar (III)	17	11	64.71
63	Adilabad (I)	55	36	65.45
64	Kaghaznagar (III)	6	4	66.67
65	Palvancha (II)	3	2	66.67
66	Miryalaguda (I)	25	17	68.00
67	Sathupally (NP)	5	4	80.00
68	Madhira (NP)	5	4	80.00
69	Suryapet (I)	24	22	91.67
70	Bhupalpally (NP)	8	8	100.00
71	Gadwal (II)	3	5	166.67
72	Wanaparthy (III)	2	5	250.00
73	Boduppal	0	0	0.00
74	Peerzadiguda	0	0	0.00
Total		4759	1099	23.09

Status of Releases of SHG Revolving Fund as on Date 12.10.2017

S. No	Ulb Name	Total Eligible SHGs	No of SHGs @ SMC Login		
			Approved Forwarded to Head Office	To be Approved by ULB	% of Achievement
1	Jangoan	107	0	107	0
2	Bhupalapally	141	0	141	0
3	Gadwal	10	0	10	0
4	Ija	22	0	22	0
5	Kagaznagar	469	0	469	0
6	Mahabubabad	46	0	46	0
7	Narayanpet	62	0	62	0
8	Badepally	5	0	5	0
9	Bellampalle	425	0	425	0
10	Nagarkurnool	1	0	1	0
11	Devarakonda	3	0	3	0
12	Peddapalli	140	0	140	0
13	Pedda Amberpet	16	0	16	0
14	Ibrahimpattanam	29	0	29	0
15	Huzurnagar	35	0	35	0
16	Kodada	374	0	374	0
17	Vikarabad	240	0	240	0
18	Wanaparthy	108	0	108	0
19	Parakala	7	0	7	0
20	Tandur	134	2	132	1
21	Bhainsa	181	5	176	3
22	Armoor	222	9	213	4
23	Dubbaka	343	31	312	9
24	Badangpet	104	10	94	10
25	Gajwel	92	13	79	14
26	Husnabad	251	56	195	22
27	Mandamarri	509	131	378	26
28	Andol Jogipet	36	13	23	36
29	Sircilla	49	18	31	37
30	Medak	134	50	84	37
31					
32	Atchampet	29	14	15	48
33	Kothagudem	140	73	67	52
34	Madhira	240	127	113	53
35	Zahirabad	297	166	131	56
36	Kamareddy	253	144	109	57
37	Palwancha	108	71	37	66
38	Satupally	90	61	29	68

39	Madchal	141	97	44	69
40	Sadasivpet	334	234	100	70
41	Vemulavada	127	89	38	70
42	Shadnagar	230	162	68	70
43	Kollapur	15	11	4	73
44	Nirmal	292	218	74	75
45	Huzurabad	108	82	26	76
46	Narasmpet	44	34	10	77
47	Mancherial	726	564	162	78
48	Bhongir	87	68	19	78
49	Manuguru	51	40	11	78
50	Metpally	25	20	5	80
51	Bodhan	516	421	95	82
52	Yellandu	131	121	10	92
53	Jammikunta	41	38	3	93
54	Koratla	77	77	0	100
	Total	8397	3270	5127	39

Status of MAS Updation as on 13.09.2017

Sl.No	Name of the district	Name of the ULB	No of SLF in online	No of MAS groups	MAS updation in online	MAS released till now		As per online MAS to be released	No of MAS to be formed col 5- col 6
						No of Mas Groups	amount sanctioned		
1	2	3	4	5	6	7	8		9
1	Adilabad	Adilabad	68	136	114	99	495000	15	22
2	Bhadradi(Kothagudem)	Kothagudem	43	86	67	57	285000	10	19
3		Palwancha	44	88	87	56	280000	31	1
4	Bhupalapally(Acharya Jayashankar)	Bhupalapally	29	58	33	34	170000	-1	25
5	Gadwal	Gadwal	34	68	47	45	225000	2	21
6	Jagtial	Jagtial	59	118	82	47	235000	35	36
7		Koratla	45	90	67	49	245000	18	23
8		Metpally	33	66	44	18	90000	26	22
9	Jangoan	Jangoan	33	66	54	40	200000	14	12
10	Kamareddy	Kamareddy	41	82	69	14	70000	55	13
11	Karimnagar	Karimnagar	118	236	162	78	390000	84	74
12	Khammam	Khammam	176	352	170	153	765000	17	182
13	Komaram Bheem	Kagaznagar	42	84	85	79	395000	6	-1
14	Mahabubabad	Mahabubabad	30	60	59	45	225000	14	1
15	Mahabubnagar	Badepally	22	44	40	26	130000	14	4
16		Mahabubnagar	87	174	93	63	315000	30	81
17	Mancherial	Bellampally	32	64	20	45	225000	-25	44
18		Mancherial	59	118	95	79	395000	16	23
19		Mandamarri	38	76	74	70	350000	4	2
20	Medchal (Malkajgiri)	SCB	59	118	61	58	290000	3	57
21	Nalgonda	Miryalaguda	82	164	159	117	585000	42	5
22		Nalgonda	75	150	85	38	190000	47	65
23	Nirmal	Bhainsa	27	54	21	26	130000	-5	33
24		Nirmal	46	92	74	55	275000	19	18
25	Nizamabad	Armoor	30	60	11	9	45000	2	49
26		Bodhan	42	84	67	45	225000	22	17
27		Nizamabad	184	368	158	98	490000	60	210
28	Peddapalli	Ramagundam	139	278	146	68	340000	78	132
29	Rajanna(Sircilla)	Sircilla	75	150	143	125	625000	18	7
30	Rangareddy(Shamshabad)	Badangpet	32	64	56	49	245000	7	8
31		Shadnagar	22	44	7	21	105000	-14	37
32	Sangareddy	Sangareddy	35	70	53	19	95000	34	17
33		Zahirabad	34	68	43	24	120000	19	25

Sl.No	Name of the district	Name of the ULB	No of SLF in online	No of MAS groups	MAS updation in online	MAS released till now		As per online MAS to be released	No of MAS to be formed col 5- col 6
						No of Mas Groups	amount sanctioned		
1	2	3	4	5	6	7	8		9
34	Siddipet	Siddipet	64	128	111	93	465000	18	17
35	Suryapet	Kodada	46	92	88	70	350000	18	4
36		Suryapet	77	154	150	134	670000	16	4
37	Vikarabad	Tandur	41	82	60	53	265000	7	22
38		Vikarabad	32	64	59	54	270000	5	5
39	Wanaparthi	Wanaparthi	43	86	71	61	305000	10	15
40	Warangal(Urban)	Warangal	507	1014	674	554	2770000	120	340
41	Yadadri	Bhongir	35	70	70	61	305000	9	0
		Total	2760	5520	3829	2929	14645000	900	1691