

Minutes of the meeting on 100 days Action Plan held with the District PDs, MEPMA on
26.02.2016 At MEPMA Head Office

The following officers have attended:

1. Sri M. Dana Kishore I.A.S.,MD MEPMA
2. Sri K.Vidhyadhar AMD MEPMA
3. State Mission Co-ordinators, MEPMA Head Office
4. District Project Directors ,MEPMA
5. District Mission co-ordinators ,IB MEPMA

The detailed review conducted on 100 days Action Plan on Social Mobilization & Institution Development (SM & ID) and the following instructions are given to implement the activities

1. Formation of SHG Groups in all ULBs in saturation mode by June 6th 2016

The Project Directors directed to ensure for formation of SHGS on saturation mode with assistance of the Community Resource Persons to be identified at ULB level as follows

SNO	District	Targets for SHG formation 100 days action plan
1	Adilabad	295
2	Khammam	122
3	Karimnagar	500
4	Nizamabad	243
5	Medak	288
6	Nalgonda	228
7	Rangareddy	264
8	Warangal	344
9	Mahabubnagar	238
10	Total	2051

The Mission Director MEPMA has directed to SMC-IB to verify the data of Households in Khammam ULB and left over House holds for formation of SHGs .

2. SLF Registration & SLF formation :

The Project directors are required to complete the process of registration of all SLFS & SLF formation as follows :

SNO	District	Targets for SLF formation	Targets for SLF Registration
1	Adilabad	0	23
2	Khammam	0	0
3	Karimnagar	9	70
4	Nizamabad	0	14
5	Medak	0	19
6	Nalgonda	12	130
7	Rangareddy	4	67
8	Warangal	9	69
9	Mahabubnagar	20	105
	Total	54	497

- City Livelihood Centres(CLCs) :

The District Project Directors of Warangal, Nalgonda, Nizamabad are directed to complete the process of establishment of CLCs in all NULM towns in 100 Days action plan

In view of the above the Project Directors are informed to coordinate with DPMU staff and facilitate for achievement of the assigned targets and furnish the CO wise targets under the SM & ID activities to MEPMA Head Office.

LM
9/1/16
SMC-IB

4
10/3
AMD

MD
12/13